Public Facilities Roads -- No. 507310

Category Transportation Date Last Modified December 23, 2002
Agency Public Works & Transportation Previous PDF Page Number 11-35 (01 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact
pact  None EXPENDITURE SCHEDULE ($000)
Thru Remain Total Beyond
Cost Element Total FY02 FY02 6 Years FY03 FY04 FY05 FY06 FYO07 FY08 6 Years
Planning, Design
and Supervision 467 0 -78 545 107 98 85 85 85 85 0
Land 23 0 -17 40 0 0 10 10 10 10 0
Site Improvements
and Utilities 694 0 134 560 90 110 90 90 90 90 0
Construction 1,741 0 538 1,203 368 375 115 115 115 115 0
Other
Total 2,925 0 577 2,348 565 583 300 300 300 300 *
FUNDING SCHEDULE ($000)

[ G.O. Bonds [ 2,923 ] 0] 575 ] 2,348 | 565 | 583 300 | 300 | 300 | 300 | 0]
[ Intergovernmental | 2] 0] 2 | 0] 0] 0 0] 0] 0] 0| 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 12 2 2 2 2 2 2 0
Energy 12 2 2 2 2 2 2 0
Net Impact 24 4 4 4 4 4 4 0

DESCRIPTION

This project provides funds to reimburse developers for street construction abutting County schools, M-NCPPC parks, or other County facilities.

Service Area

Countywide

Plans and Studies

The County historically reimburses the developer for one-half of the cost of streets abutting parks, schools, and other County facilities.

Specific Data

Individual subprojects are listed below. The start of construction for Germantown Main Street has been accelerated one year to FY03.

Cost Change

The cost change is due to the completion of Burtonsville Elementary School Access Road; and the near completion of Scenery Drive. The cost decrease has been
partially offset by a revised construction cost estimate for Neelsville Church Road, and the addi

STATUS

See individual subproject expenditure schedule below.

OTHER

The Germantown Main Street project has been accelerated to coincide with the latest plans for the Germantown Library. *Expenditures will continue indefinitely.

Individual Subproject Expenditure Schedule:

Project FY02 FY03 FYO04 Status
PFRP-32 Neelsville Church Road $ 367 $ 269 $ 0 Detailed design complete
PFRP-36 Scenery Drive $ 55 $ 0 $ 0 Under construction
Germantown Main Street $ 184 $ 196 $ 483 Preliminary Design Stage
(Century Boulevard)

Thomas S. Wootton High School $ 125 $ 0 $ 0 Operational

Other (TBD) $ 0 $ 100 $100

Total: $ 731 $ 565 $583

FISCAL NOTE

The County will recover a portion of the construction costs related to Germantown Main Street through front-foot benefit assessments when the adjacent property is
developed.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Developers

Date First Appropriation FY73 ($000) ]| Improved (Safe) Access to Schools Project

Initial Cost Estimate 272 || Intersection Improvement Projects

First Cost Estimate MCPS

Current Scope FY03 2,899 || M-NCPPC

Last FY's Cost Estimate 3,079 || Transportation Improvements for New Schools

Present Cost Estimate 2,925

Appropriation Request FY04 583

Supplemental

Appropriation Request FY03 0

Transfer 0

Cumulative Appropriation 1,142

Expenditures/

Encumbrances 126

Unencumbered Balance 1,016 MONTGOMERY

Partial Closeout Thru FYO1 7,413 COUNTY, MD

New Partial Closeout FY02 154

Total Partial Closeout 7,567

{7.001





